
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:32 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 156 Date: 16-Aug-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 707

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM40 - 50 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

The crews continued installing the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2". The main frames which are connected to saddle
at the end and rest by a pin on the front edge of the saddle and the curved beam which carries the PWS
have been installed at both the East and West Line saddles so far. ABF is reinforcing the main frames by
welding additional stiffeners at two locations, at the end of the frames where the frame is connected to the
saddle and above the pin in front of the saddle as shown in the pictures. The work is being continued by
two crews, the installers and the welders.
The extra holes drilled for PWS framing along the pier W2 was patched by two ABF crews as shown in the
picture.

NOTE: ABF Labor and Equipment list is not updated.

ABF crews involved in the PWS secondary hauling system
- Jerry Kubala (FOR- Instalation)
- Im Bandol
- Rigoverto Garcia
- Walter Hernandez
- Melgar Fleix
- Joseph Stone (Only in the afternoon)
- Henry Hernandez (only in the afternoon)
- Kevin Alger (Crane Operator)
- Ian Murphy (Only in the afternoon)
- Rick Clayman (FOR- Welding)(Only in the afternoon)
- Salvador Sandoval (Only in the afternoon)

ABF Equipment:
Crane Terex RT160
Miller welding machine
.

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

EQUIPMENT, CRANE, 60 TON

8.00

2154

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

002242

2.00

No

0.00 0.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

Im Bandol 8.00 2.00 0.00 10.00

Rick Clayman 4.00 2.00 0.00 6.00

JNM SALVADOR SANDOVALIronworker 4.00 2.00 0.00 6.00

APP IAN MURPHYIronworker 4.00 2.00 0.00 6.00

OTH KEVIN ALGEROperator 8.00 2.00 0.00 10.00

APP HENRY HERNANDEZIronworker 4.00 2.00 0.00 6.00

JNM JOSEPH STONEIronworker 4.00 2.00 0.00 6.00

JNM WALTER HERNANDEZ-ZELEDIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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